
GO TO THE PREVIOUS SPACE SHUTTLE STATUS REPORT

GO TO THE NEXT SPACE SHUTTLE STATUS REPORT

KENNEDY SPACE CENTER SPACE SHUTTLE STATUS REPORT
FRIDAY, JANUARY 27, 1995 (11:45 AM EST)

MISSION: STS-63 -- MIR RENDEZVOUS, SPARTAN and SPACEHAB-3

VEHICLE: Discovery/OV-103
LOCATION: Pad 39B
LAUNCH DATE/APPROX. TIME: Feb. 2, 1995 at 12:48 a.m. EST
LAUNCH WINDOW: 5 minutes
KSC LANDING DATE/TIME: Feb. 10 at 6:13 a.m.
MISSION DURATION: 8 days, 5 hours, 25 minutes
CREW SIZE: 6
ORBITAL ALTITUDE and INCLINATION: 196-245 statute miles/51.60 degrees

IN WORK TODAY:
  Checkout  spacesuits
  Aft engine compartment close-outs
  Purge external tank

WORK COMPLETED:
  Pre-launch hypergolic pressurization
  Hot fire auxiliary power unit no. 2
  Ordnance installation
  Install spacesuits into orbiter airlock

KEY OPERATIONAL MILESTONES (dates are targeted only):
  Complete orbiter aft engine compartment close-outs (Jan. 29)
  Countdown begins (4:30 p.m. Jan. 29)
  Crew arrival for launch (midnight Jan. 29)
  Tanking (3:55 p.m. Feb. 1)

MISSION: STS-67 -- ASTRO-2

VEHICLE: Endeavour/OV-105
LOCATION: OPF bay 1
TARGET LAUNCH DATE: March 2
APPROX. LAUNCH TIME: 1:37 a.m.
LAUNCH WINDOW: 2 hours, 30 minutes
TARGET KSC LANDING DATE/TIME: March 18 at 3:09 p.m.
MISSION DURATION: 15 days, 13 hours
CREW SIZE: 7
ORBITAL ALTITUDE and INCLINATION: 218 statute miles/28.45 degrees

IN WORK TODAY:
  Orbiter midbody close-outs
  Aft engine compartment close-outs

WORK COMPLETED:
  Electrical and mechanical mating of right hand orbital maneuvering
    system pod
  Final closure of payload bay doors

KEY OPERATIONAL MILESTONES (dates are targeted only):
  Frequency response test (Jan. 30)
  Complete Aft engine compartment close-outs (Feb. 1)
  Rollover to Vehicle Assembly Building (late night Feb. 2)
  Rollout to pad 39A (Feb. 8)
  Terminal Countdown Demonstration Test (Feb. 15)

MISSION: STS-71 -- 1st MIR DOCKING

VEHICLE: Atlantis/OV-104
LOCATION: OPF bay 3
TARGET LAUNCH PERIOD: May/June
APPROX. LAUNCH TIME: early morning
LAUNCH WINDOW: 5 minutes
KSC LANDING DATE/TIME: TBD 
MISSION DURATION: 9 days, 20 hours
CREW SIZE: 7 up, 8 down
ORBITAL ALTITUDE and INCLINATION: 196-245 statute miles/51.60 degrees

IN WORK TODAY:
  Main propulsion system leak and functional checks
  Orbital maneuvering system functional tests

WORK COMPLETED:
  Install auxiliary power units

WORK SCHEDULED NEXT WEEK:
  Reconfigure payload bay for ODS installation next month
  Begin auxiliary power unit service and check-outs

GO TO THE STATUS REPORTS HOME PAGE

http://www-pao.ksc.nasa.gov/kscpao/status/stsstat/1995/jan/1-26-95s.htm
http://www-pao.ksc.nasa.gov/kscpao/status/stsstat/1995/jan/1-30-95s.htm
http://www-pao.ksc.nasa.gov/kscpao/chron/sts-63.htm
http://www-pao.ksc.nasa.gov/kscpao/chron/sts-67.htm
http://www-pao.ksc.nasa.gov/kscpao/chron/sts-71.htm
http://www-pao.ksc.nasa.gov/kscpao/status/status.htm

