




STS-106 (FD02)




STS-106 (FD02)



STS-106 (FD02)



STS-106 (FD02)




FLT PLAN/106/FLIGHT

STS-106 (FD02)

GMT	T D R S E W	D O R B	MET	R R S I G G T S S S S	C T A A M L T T D M I I	MS2 R. MASTRACCHIO	MS3 D. BURBANK	MS4 Y. MALENCHENKO	MS5 B. MORUKOV	MCC NOTES
Date 09/09			Day 000							
09:00			20:00			MEAL	MEAL	MEAL	MEAL	
10:00			21:00			SPACEHAB TRANSFER PREP Prepare/Organize transfer items for ISS.	P/TV19 (C/L CAMERA S/U) (PHOTO/TV, P/TV SCENES)	PRE-INGRESS EQUIP S/U (ISS OPS, JOINT) Change stowage location in step 13, pg 26: WAS: DAS4 IS: AC07	CYCLE ERGOMETER OPS (ORB OPS, CREW SYS) ERGOMETER SETUP	
11:00			22:00				DOCKING MECH POWERUP DOCKING RING EXTENSION DOCKING MECH POWERDOWN (RNDZ, APDS)			
12:00			23:00				PGSC NETWORK INITIAL S/U (ORB OPS, PGSC)			
						P/TV20 SETUP (RNDZ/DOCK) (PHOTO/TV, P/TV SCENES)		EXERCISE	CGBA CHECK (PL OPS, CGBA) SWAP DRILL BATTERIES P/TV20 SETUP (RNDZ/DOCK) (PHOTO/TV, P/TV SCENES)	
			00:00			EXERCISE	EXERCISE			

STS-106 (FD02)



STS-106 (FD02)

